

DNSSEC in .CZ

CZ.NIC

Jaromir Talir / jaromir.talir@nic.cz

28. 10. 2008

Deployment Schedule

- January 2008 – start
- March 2008 – design ready
- March-April 2008 – community comment period
- April 2008 – signed 0.2.4.e164.arpa.
- August 2008 – system ready for testing
- August-September 2008 – registrars testing
- September 2008 – signed .cz

Where we are now...

- September 30 – DNSSEC production launch
- **239/481149** secure delegations (1 month)
- 5/28 registrars (more to come)
- 201 DS from one registrar
- 20 from CZ.NIC
- S
e
veral ISPs enabled validation (still missing the biggest Telco)

What to do next...

- Educate community
 - End users
 - ISPs
 - Registrars
- Participate in tools development
 - Bugs & patches submissions
 - Incorporate tools into registry system



Questions?